SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:00 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
Diary #: 091 Const Calendar Day: 346 Date: 20-Aug-2010 Friday
Inspector Name: Brignano, Bob Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition

Working Day If no, explain:

Di ary: Dispute
General Comments

CCO 120, HINGE A BEARINGS, SHIP TO ZPMC: .
Per direction in CCO 120 ATP letter 05.03.01-007645 dated July 1, 2010, ABF is to package the State
Furnished Material (from Skyway KFM Contract, manufactured by DS Brown) currently on the job site at
the Pier 7 on-site warehouse and ship them to ZPMC so that they can be fit up with the OBG Lift 14 pipe
beam sleeves at Diaphragms A and B. Because the components (Bearings and OBG) are being
fabricated by different suppliers (DS Brown and ZPMC) on different contracts (Skyway and SAS), this fit
up has been requested by CT management for inclusion in CCO 120. The Hinge A bearings will be shop
fit up and erected/installed in OBG Lift 14 at Diaphragms A and B.

Customs requires that the Hinge A bearings be moved from regular wood pallets to fumigated / heat
treated wood pallets for the transport from USA to China. ABF ironworkers and laborers continue today to
move the steel/neoprene bearings from the old pallets to the new pallets and finish this operation. This
work happens in the TWIC zone/enclosure for the ZPMC ship with OBG lifts 7 and 8. The Hinge A
bearings will be on the ship’s return trip to ZPMC. Then, later today, ABF starts and finishes loading the
pallets with the Hinge A bearings onto the ZPMC ship. Per ABF Engineer Eric Blue, the pallets with the
Hinge A bearings will be located in a protected room at the front of the ship for the transport across the
ocean.

This work is included in CCO 120 and is per CCO 120 ATP letter 05.03.01-007645 dated July 1, 2010.
This CCO does not yet have an agreed lump sum, so an Extra Work Order is signed with ABF is for the
following:

Ironworker foreman Frank Brajkovich - 6 hours Reg
Ironworker Sal Sandaval - 6 hours Reg

Ironworker foreman Obra Paulk - 3 hours Reg
Ironworker James Cantando - 3 hours Reg
Ironworker Casey Lux - 3 hours Reg

Laborer foreman Guillermo Limon - 6 hours Reg
Laborer Ignacio Garcia - 6 hours Reg

Operator R. Anderson - 3 hours Reg

Forklift - 6 hours Reg

Whirley Crane - 3 hours Reg

Note that ABF engineer Eric Blue is coordinating/arranging this extra work with the ABF hourly labor.
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See the attached Extra Work Order - Signed with ABF for CCO 120 work
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